
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

2457X          

0009 Pay Period End Date: 09.29.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 11.06.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 12.20.2013

01.02.2014

03.27.2014

Date Let:

CEDAR CREEK SPUR

12.12.2013

Estimate Type: FINL

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.27.2014

04.29.2015Date Project Completion:

Counties

CASS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22457  000 STP-S13H(104) S13H 0.00 2.65 GR GDRL BIT
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$1,008,326.45

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,017,499.54 $1,017,499.54 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,017,499.54 $1,017,499.54 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,017,499.54 $1,017,499.54 $.00

Liquidated Damages -$11,809.00 -$13,496.00 $1,687.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $305.40 $-81.34 $386.74

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$11,503.60 $2,073.74

Payment

-$13,577.34

$1,005,995.94 $1,003,922.20 $2,073.74

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

116%

$984,363.03

10.29.2015 10.29.2015

10.30.2015

Kuehner, Chris

Hitzeman, Bill

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

10.30.2015Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 11.05.2015 11.05.2015Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      255.00 1.000 255.00

1.000 255.00

1.000 255.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      11,500.00 1.000 11,500.00

1.000 11,500.00

1.000 11,500.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 61.000 1,830.00

61.000 1,830.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      18.00 3,650.000 65,700.00

3,650.000 65,700.00

3,650.000 65,700.00

-1,209.000 -21,762.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

4035.00      300.00 1.000 300.00

1.000 300.00

1.000 300.00

0.000 0.00

0006

EACHREMOVE FLARED-END SECTION
0006 

4050.01      51.00 2.000 102.00

2.000 102.00

2.000 102.00

0.000 0.00

0007

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0007 

4350.24      41.00 24.000 984.00

24.000 984.00

24.000 984.00

0.000 0.00

0008

LF  24" CORRUGATED METAL PIPE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.24      355.00 1.000 355.00

1.000 355.00

1.000 355.00

0.000 0.00

0009

EACH24" METAL FLARED-END SECTION
0009 

7017.00      2.50 3,757.000 9,392.50

3,857.000 9,642.50

3,910.330 9,775.83

0.000 0.00

0010

LF  REMOVE GUARDRAIL
0010 

L006.00      130.00 8.000 1,040.00

8.000 1,040.00

0.000 0.00

0.000 0.00

0011

ACRECOVER CROP SEEDING
0011 

L019.13      1.20 5,525.000 6,630.00

5,525.000 6,630.00

8,659.000 10,390.80

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L022.11      2.60 771.000 2,004.60

771.000 2,004.60

1,075.000 2,795.00

0.000 0.00

0013

LF  FABRIC SILT FENCE-LOW POROSITY
0013 

1030.08      18.00 0.000 0.00

1,209.000 21,762.00

1,209.000 21,762.00

1,209.000 21,762.00

4007

CY  EMBANKMENT

Additional embankment 117+00 - 120+00 Rt.

4007 

Contracted 113,093.10

Current 135,105.10

In place 136,919.63

This Estimate 0.00

GROUP 1 GRADING

GROUP 7 GUARDRAIL

0030.70      1,100.00 1.000 1,100.00

1.000 1,100.00

1.000 1,100.00

0.000 0.00

0014

LS  MOBILIZATION
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      22.00 1,368.750 30,112.50

1,368.750 30,112.50

1,356.250 29,837.50

0.000 0.00

0015

LF  W-BEAM GUARDRAIL
0015 

7022.00      1,200.00 1.000 1,200.00

1.000 1,200.00

1.000 1,200.00

0.000 0.00

0016

EACHEND ANCHORAGE ASSEMBLY
0016 

7024.25      2,300.00 3.000 6,900.00

6.000 13,800.00

6.000 13,800.00

0.000 0.00

0017

EACHGUARDRAIL END TREATMENT, TYPE I
0017 

0030.90      6,000.00 0.000 0.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

4005

LS  MOBILIZATION

Guardrail/Bituminous

4005 

0030.90      2,100.00 0.000 0.00

1.000 2,100.00

1.000 2,100.00

0.000 0.00

4006

LS  MOBILIZATION

Adjust guardrail end sections due to staking error.

4006 

Contracted 39,312.50

Current 54,312.50

In place 54,037.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      8.00 281.000 2,248.00

281.000 2,248.00

297.000 2,376.00

0.000 0.00

0018

STA OVERLAY BROKEN LINES
0018 

0002.60      8.00 562.000 4,496.00

562.000 4,496.00

629.200 5,033.60

0.000 0.00

0019

STA OVERLAY SOLID LINES
0019 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

2457X          

0009 Pay Period End Date: 09.29.2015

Estimate Summary to Contractor Page:   3 of 6

Nebraska Department of Roads Date: 11.06.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      30,000.00 1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

2009.51      52.00 283.334 14,733.37

283.334 14,733.37

283.365 14,734.98

0.000 0.00

0021

STA CRUSHED ROCK EMBEDMENT
0021 

2010.03      23.00 2,656.000 61,088.00

2,656.000 61,088.00

3,697.180 85,035.14

0.000 0.00

0022

TON CRUSHED ROCK SURFACE COURSE
0022 

2021.00      51.00 6.000 306.00

6.000 306.00

0.000 0.00

0.000 0.00

0023

EACHMAILBOX POST
0023 

3039.11      501.00 10.050 5,035.05

10.050 5,035.05

9.829 4,924.33

0.000 0.00

0024

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0024 

3039.12      473.00 13.910 6,579.43

13.910 6,579.43

12.662 5,989.12

0.000 0.00

0025

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0025 

3039.13      385.00 34.240 13,182.40

34.240 13,182.40

40.099 15,438.12

0.000 0.00

0026

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0026 

8022.15      1.85 100.000 185.00

100.000 185.00

0.000 0.00

0.000 0.00

0027

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0045 

8022.20      1.85 6,560.000 12,136.00

6,560.000 12,136.00

6,190.990 11,453.33

0.000 0.00

0028

EACHHYDRATED LIME/WARM MIX ASPHALT
0027 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      140.00 2.500 350.00

2.500 350.00

0.000 0.00

0.000 0.00

0029

CY  FOUNDATION COURSE REPLACEMENT
0028 

9002.10      23.00 100.000 2,300.00

100.000 2,300.00

0.000 0.00

0.000 0.00

0030

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0046 

9005.70      41.00 2,070.000 84,870.00

2,070.000 84,870.00

1,814.000 74,374.00

0.000 0.00

0031

TON ASPHALTIC CONCRETE, TYPE LC
0029 

9005.75      43.00 4,490.000 193,070.00

4,490.000 193,070.00

4,376.990 188,210.57

0.000 0.00

0032

TON ASPHALTIC CONCRETE, TYPE SPR
0030 

9009.00      3.00 1,146.000 3,438.00

1,146.000 3,438.00

858.000 2,574.00

0.000 0.00

0033

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0031 

9020.95      634.00 3.400 2,155.60

3.400 2,155.60

0.000 0.00

0.000 0.00

0034

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0047 

9021.13      634.00 297.490 188,608.66

214.920 136,259.28

214.920 136,259.28

0.000 0.00

0035

TON PERFORMANCE GRADED BINDER (64-34)
0032 

9034.00      5.50 288.000 1,584.00

288.000 1,584.00

0.000 0.00

0.000 0.00

0036

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0033 

9053.00      1.50 7,750.000 11,625.00

7,750.000 11,625.00

5,960.000 8,940.00

0.000 0.00

0037

GAL TACK COAT
0034 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      30.00 71.000 2,130.00

71.000 2,130.00

0.000 0.00

0.000 0.00

0038

MGALWATER
0035 

9150.00      0.25 37,648.000 9,412.00

37,648.000 9,412.00

37,248.000 9,312.00

0.000 0.00

0039

SY  CRACKING AND SEATING CONCRETE
PAVEMENT

0036 

9170.00      130.00 283.334 36,833.42

283.334 36,833.42

283.330 36,832.90

0.000 0.00

0040

STA EARTH SHOULDER CONSTRUCTION
0037 

9179.75      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0041

EACHMILLING FOR ASPHALTIC CONCRETE INLAY
0038 

9179.80      2,000.00 2.000 4,000.00

2.000 4,000.00

2.000 4,000.00

0.000 0.00

0042

EACHMILLING CONCRETE FOR INLAYS
0039 

9188.50      27.50 1,372.000 37,730.00

1,482.000 40,755.00

1,849.205 50,853.14

0.000 0.00

0043

SY  SURFACING UNDER GUARDRAIL
0040 

9300.38      1.00 11,152.000 11,152.00

39,689.650 39,689.65

39,689.050 39,689.05

0.000 0.00

0044

EACHRAP INCENTIVE PAYMENT
0041 

9300.52      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0045

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0042 

L001.02      635.00 8.000 5,080.00

8.000 5,080.00

7.620 4,838.70

0.000 0.00

0046

ACRESEEDING, TYPE B
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.80      1,810.00 12.000 21,720.00

12.000 21,720.00

10.500 19,005.00

0.000 0.00

0047

TON HYDROMULCH
0044 

9300.62      43.00 0.000 0.00

-23.640 -1,016.52

-23.640 -1,016.52

0.000 0.00

4001

TON SMOOTHNESS DISINCENTIVE-ASPHALTIC
CONCRETE

Pay Factor = 0.63% of 3752.66 Tons in top lift of
profilographed roadway

4001 

9300.78      634.00 0.000 0.00

-0.770 -488.18

-0.770 -488.18

0.000 0.00

4002

TON SMOOTHNESS DISINCENTIVE-PERFORMANCE
GRADED BINDER

Pay Factor = -0.63% of 122.31 Tons in top lift
ofprofilographed roadway

4002 

9300.56      1.713 0.000 0.00

4,376.990 7,497.78

4,376.990 7,497.78

0.000 0.00

4003

TON SUPERPAVE QUALITY INCENTIVE

SPR Incentive

4003 

9300.56      0.962 0.000 0.00

1,814.000 1,745.07

1,814.000 1,745.07

0.000 0.00

4004

TON SUPERPAVE QUALITY INCENTIVE

LC Incentive

4004 

Contracted 772,047.93

Current 758,999.35

In place 763,611.41

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 4,800.000 2,400.00

4,800.000 2,400.00

1,003.000 501.50

0.000 0.00

0048

BDAYBARRICADE, TYPE II
0048 

0001.10      2.00 345.000 690.00

345.000 690.00

890.000 1,780.00

0.000 0.00

0049

BDAYBARRICADE, TYPE III
0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      1.00 490.000 490.00

490.000 490.00

227.000 227.00

0.000 0.00

0050

EACHTEMPORARY SIGN DAY
0050 

0001.90      0.50 3,871.000 1,935.50

3,871.000 1,935.50

2,117.000 1,058.50

0.000 0.00

0051

EACHSIGN DAY
0051 

0003.10      405.00 70.000 28,350.00

70.000 28,350.00

82.500 33,412.50

0.000 0.00

0052

DAY FLAGGING
0052 

0003.20      515.00 25.000 12,875.00

25.000 12,875.00

38.000 19,570.00

0.000 0.00

0053

DAY FURNISHING AND OPERATING PILOT VEHICLE
0053 

0005.10      51.00 69.000 3,519.00

69.000 3,519.00

64.000 3,264.00

0.000 0.00

0054

DAY TRAFFIC CONTROL MANAGEMENT
0054 

0010.04      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0055

EACHFIELD OFFICE
0055 

0030.10      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0056

LS  MOBILIZATION
0056 

9110.01      75.00 10.000 750.00

10.000 750.00

0.000 0.00

0.000 0.00

0057

HOURRENTAL OF LOADER, FULLY OPERATED
0057 

9110.03      75.00 10.000 750.00

10.000 750.00

0.000 0.00

0.000 0.00

0058

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      65.00 10.000 650.00

10.000 650.00

0.500 32.50

0.000 0.00

0059

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0059 

9110.27      130.00 10.000 1,300.00

10.000 1,300.00

4.500 585.00

0.000 0.00

0060

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0060 

L022.75      4.00 500.000 2,000.00

500.000 2,000.00

0.000 0.00

0.000 0.00

0061

LF  TEMPORARY SILT CHECK
0061 

L022.90      4.00 300.000 1,200.00

300.000 1,200.00

0.000 0.00

0.000 0.00

0062

LF  TEMPORARY SILT FENCE
0062 

Contracted 59,909.50

Current 59,909.50

In place 62,931.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 984,363.03

Current 1,008,326.45

In place 1,017,499.54

This Estimate 0.00


